STORM WATER POLLUTION PREVENTION CONSTRUCTION STAGING BETWEEN EXISTING STEARNS ROAD @

DUPAGE COUNTY LINE TO THE INTERSECTION OF NEW STEARNS ROAD AND ILLINOIS ROUTE 25

INSTALL PERIMETER EROSION BARRIER

INSTALL TEMPORARY CULVERTS

INSTALL CONSTRUCTION ENTRANCE

INSTALL ROCK CHECK DAMS

CONSTRUCTION OF PUMPING BASINS AND SUMP PITS

SITE CLEARING AND GRUBBING

COMPLETE EARTHWORK AND INSTALL STORM SEWER

CONSTRUCT THE PERMANENT SOIL EROSION AND SEDIMENT CONTROL ITEMS. GRAVITY STORM
SEWER OUTLETS SHALL BE BLOCKED UNTIL PERMANENT SOIL STABILIZATION HAS
OCCURRED.

COMPLETE THE PERMANENT SOIL STABILIZATION

10. REMOVE THE TEMPORARY SOIL EROSION AND SEDIMENT CONTROL ITEMS AND PUMPING

BASINS AND SUMP PITS.
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CONSTRUCTION OF PUMPING BASINS & SUMP PITS
COMPLETE GRADING FOR POND A, B, C, DAND E
COMPLETE ENTRANCE AND STORM SEWER INSTALLATION, CONSTRUCT THE PERMANENT SOIL
EROSION AND SEDIMENT CONTROL ITEMS. GRAVITY STORM SEWER OUTLETS SHALL BE BLOCKED
UNTIL PERMANENT SOIL STABILIZATION HAS OCCURRED.

CONSTRUCTION OF PONDS A, B, C, D AND E SHALL INITIATE AT BEGINNING OF PROJECT. BREWSTER CREEK,
EAST BRANCH OF BREWSTER CREEK AND NORTH ARM OF BREWSTER CREEK SHALL REMAIN IN IT'S EXISTING
LOCATION DURING CONSTRUCTION AND PERMANENT STABILIZATION OF POND A, B, C, D AND E.

STAGE I:
COMPLETE WORK FOR THE CONSTRUCTION OF PONDS A, B, C, DAND E

NOTES FOR CONSTRUCTION STAGING:

THE CONTRACTOR WILL BE PERMITTED TO BORROW AND/OR STOCKPILE IN AREAS OUTSIDE OF THE
CURRENT STAGE OF CONSTRUCTION PROVIDED SOIL EROSION AND SEDIMENT CONTROL MEASURES ARE
PROVIDED AT THE BORROW OR STOCKPILE SITE: THE CONTRACTOR'S SOIL EROSION AND SEDIMENT
CONTROL PLAN MUST BE APPROVED PRIOR TO WORK BEGINNING AT THE BORROW OR STOCKPILE SITE.

PUMPING BASINS SHALL BE CONSTRUCTED PRIOR TO BEGINNING CONSTRUCTION OF EACH DETENTION
POND. THE BASIN SHALL NOT BE REMOVED UNTIL THE SOIL HAS BEEN STABILIZED. ALL WATER SHALL BE
PUMPED DIRECTLY INTO A PUMPING BASIN FROM A SUMP LOCATED WITHIN THE WORK ZONE.

THE SOIL IN THE DOWNSTREAM DETENTION PONDS SHALL BE EITHER PERMANENTLY OR TEMPORARILY
STABILIZED PRIOR TO STARTING ANY UPSTREAM CONSTRUCTION. THE TYPE OF STABILIZATION REQUIRED
WILL BE BASED ON THE PLANTING SEASON FOR THE PERMANENT STABILIZATION METHOD SHOWN ON THE
LANDSCAPING PLANS AND THE TIME OF YEAR WORK HAS BEEN COMPLETED. THE TYPE OF STABILIZATION
WILL BE APPROVED BY THE ENGINEER PRIOR TO CONSTRUCTION.
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